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Ackerman, Joyce__________________________

From: Thomas J. Krasovec <TJKrasovec@Geosyntec.com>
Sent: Wednesday, January 24, 2018 5:00 PM
To: Ackerman, Joyce
Subject: Revised Schedule
Attachments: schedule rev 1 24 2018.pdf

1904052-R8SDMS

Joyce,

Based on current information attached is our best estimate at a revised schedule for the Neuhauser Drum 

Removal Project. Please let me know if you have any questions.

Thanks TJK

Thomas J Krasovec 
Senior Professional 

Geosyntec Consultants 
Ph: 720-509-8911 
Cell: 517-719-4984 

Geosyntec Consultants, Inc.
5670 Greenwood Plaza Blvd, Suite 540 
Greenwood Village, CO 80111

This message and any attachments may contain confidential information protected by attorney-client or other privilege. If 
you believe this message has been sent to you in error, please reply to the sender that you received it in error and delete 
the message. Thank you

l



REVISED SCHEDULE FOR THE NEUHAUSER DRUM REMOVAL PROJECT

ID Name Duration Start

1 Draft AOC and DRWP Submittal Including

Attachments.

0.6 wks Wed 11/15/17

2 EPA Review and Comment 0.6 wks Thu 11/16/17

3 CDPHE Review and Comment 0.6 wks Thu 11/16/17

4 Final Submittal of DRWP and all Attachments 1 wk Wed 12/6/17

5 Public Meeting 0.2 wks Mon 12/4/17

6 Additional EM Survey and Investigation 0.6 wks Wed 11/29/17

7 Data Assessment and Reporting 1.2 wks Mon 12/4/17

8 Mobilization of Equipment to Site 0.8 wks Mon 11/27/17

9 Setup Air Monitoring Equipment 2 wks Fri 12/1/17

10 Site Preparation, including Roads, Staging Areas etc. 2.8 wks Mon 12/4/17

11 Install Sediment Control Berms and Silt Fence etc. 0.8 wks Mon 12/4/17

12 Excavation and staging of clean soils to uncover buried 11 wks 

Drums, Phase 2 B

Mon 12/11/17

13 Drum sampling, containment and staging for 

transport Phase 2 B

11 wks Mon 12/11/17

14 Removal of Impacted soils around drums Phase 2B anc 11 wks Mon 12/11/17

15 Excavation of Sludge area and loading into 

transports/rolloffs for Disposal Phase 3

4 wks Mon 1/29/18

16 Sampling and characterization of Sludge materials for 4 wks 

Transport and Disposal

Tue 1/2/18

17 Transportation and Disposal of Hazardous Wastes 

Phases 2A and 2B

12 wks Mon 12/11/17

18 Transportation and Disposal of non-hazardous waste 

Phases 1 and 3.

12 wks Mon 12/11/17

19 General grading, cleanup and decontamination of 

equipment

2.6 wks Mon 2/19/18

20 Personnel Decontamination 14 wks Mon 11/27/17

21 Demobilization 1.2 wks Mon 2/26/18

22

23 Reporting 18 wks Mon 11/27/17
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The schedule is dependent on where wastes can be disposed, locations, trucking , hours of operation and the amount that can be disposed of daily at the facility. In addition weather conditions may 

slow removal processes digging and trucking.
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